December 19, 2014

Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 12th Street, S.W.

Room TW-A325

Washington, D.C. 20554

Re: CC Docket No. 95-116 Telephone Local Number Portability and WC Docket No.
09-109 Petition of Telcordia Technologies, Inc.; Transition of the Local Number
Portability Administrator

Dear Ms. Dortch:

By this letter, the Connecticut Public Utilities Regulatory Authority (Authority) and
the Vermont Public Service Board (Board) take no position on the award of the local
number portability (LNP) contract to the successful vendor. We are, however,
concerned that if there is a transition from Neustar, Inc. (Neustar) to Telcordia
Technologies, Inc. (Telcordia), current LNP functionalities as related to national security
and public safety continue to function at the same level after the transition to the new
administrator as they did prior to the transition. .

The Authority and the Board are aware that the Federal Communications
Commission (Commission or FCC) has not yet affirmed the North American Numbering
Council's recommendation that the Local Number Portability Administrator (LNPA) be
transitioned from Neustar to Telcordia. According to the project plan, the transition is
expected to be completed by June 28, 2015. That plan also included a sufficient period
of time to test the functionalities as they transferred to the new vendor. Since the final
award has not yet been made, the period of time for testing is declining. Moreover, it is
not clear that all current functionalities provided by Neustar will be transitioned and
tested. = Consequently, we are concerned about the potential for disruption in
functionality of the LNP system if it is transitioned to a new administrator without

comprehensive testing.

Of interest to the Authority and the Board are various functionalities including, but
not limited to, disaster recovery, such as Neustar's LNP Enhanced Analytical Platform
(LEAP), Wireless Do Not Call List Service (WDNCLS), and the Port Power Search
(PPS) function. While the LEAP and WDNCLS were addressed by the LNP contract's
RFP, the Authority and Board are concerned because necessary testing and transition
details appear to remain unaddressed, leaving us uncertain as to whether sufficient time
remains to conduct the testing to ensure that they are fully functional on June 28, 2015.




(

The Authority and Board are also concerned as to whether the PPS function will be
available upon transition for the same reasons.

Given that the Commission has not yet formally awarded the LNPA contract to
Telcordia, the Authority and Board recommend that, if comprehensive testing of all of
these functionalities cannot be completed in a timely fashion, the FCC consider a delay
of the project’s planned June 28, 2015 transition date to allow for the comprehensive

testing of all LNP functionalities.
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